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AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 510 GeV  pp (pp2pp setup for STAR)

RHIC Research with s = 510 GeV pp

RHIC Research with s = 15 GeV/n AuAu (~ 3 weeks if 510 GeV pp goals met)

Particle Accelerator Conference (IPAC)

NSRL  (NASA Radiobiology)

NSRL  (NRO)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY13

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2013

7 Dec 12

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

20 weeks 

setup as required

10 weeks physics

16 weeks

15.5 
weeks

.4 weeks

planned, budget permitting, Preliminary

4 Oct 19 Nov

12C
28 Jan 8 Feb

30 Jun

17 Dec 

13A

TBD

5.5 weeks

TBD     TBD
TBD

11 Feb 

13B

4 days total (date to be scheduled) 

TBD
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